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Decommissioning Project Status 



VY Decommissioning Update 

 

 Decommissioning Preparation Activities 

 System Draining/Lay-Up of abandoned systems scheduled in 2016 are complete.  

 Building Power and Services Removal – Continue to further minimize cost impacts at the 

site. 
 

 NRC Inspection Activities 

 Fourth quarter 2016 inspection activities are ongoing. 
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VY Decommissioning Update (Cont’d) 

 

 Dry Fuel Storage Project 
 ISFSI Pad Construction 

 July – Construction initiated; Work on schedule and on budget 

 Installation of new 200kW Security Diesel Generator (SDG) – Complete  

 Former John Deere Diesel Generator & Building Removal – Complete 

 North Warehouse Removal – Complete 

 All Waste Shipped Off-Site – Mid-December 2016 
 

 Holtec Cask System Fabrication 

 Shop fabrication complete for Cask Systems 1 thru 12 (of 45) 

 Received Cask Systems 1-12 (Hi-Storm Fabrication – Complete) 

 Multi-Purpose Canisters (MPC) and Hi-Storms stored on ISFSI Pad 
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VY Decommissioning Update (Cont’d) 
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North Warehouse Demolition 

Site of 2nd ISFSI Pad 
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VY Water Management Update 

• Water Management Program 
 

– Intrusion Water Storage Action Plan 

• Intrusion water is currently stored in one metal “frac” tank outside of the Turbine 

Building. FRAC tank winterization is complete. 

• In-leakage prevention projects are in-progress seeking to further reduce the intrusion of 

groundwater.  

– Impact of the modifications to the seismic gap has resulted in a reduction in 

intrusion water.  

– Estimated reduction from 900-1000 gals/day to 400-500 gals/day. 
 

– EnergySolutions is providing shipment and disposal services 

• Groundwater is being shipped to EnergySolutions licensed disposal site in Tennessee.  

• The currently schedule is three (3) shipment per month at the current intrusion rate. 

• A total of 394,000 gallons have been shipped to date.  
 



Nuclear Decommissioning Trust Update 



Nuclear Decommissioning Trust Update 

 The ENVY Nuclear Decommissioning Trust (NDT) balance was 
$574.9 Million on September 30, 2016 
 

 The NDT balance was $562.9 Million on October 31, 2016 
 

 The decrease was due to reimbursements from the NDT and 
negative market performance. 

 Summary of NDT Performance through 3Q16: 
 

 $60.4M in Qualified Withdrawals 

 $31.2M in Market Gains 

 $3.3M   in Fund Expenses 
 

 The Site Restoration Trust balance was $16.7 Million  
on October 31, 2016. (Slight decrease from Sept. 2016) 
 

 Entergy has funded $15M to date; $1.7M fund growth. 

 $5M annual contributions to the Site Restoration Trust scheduled for 
December 2016 and December 2017 (Total $10M). 
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• Nuclear Decommissioning Citizens Advisory Panel 

(NDCAP) 
 

• Stakeholder Outreach 

– Speaking Engagements 

– Continued Community Involvement & Charitable Giving 
 

• Tours for Key Stakeholders 
  

• Entergy Nuclear Vermont Yankee Decommissioning 

Website, www.vydecommissioning.com 
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Open Communication and Transparency 
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Questions? 

Contact Entergy Government Affairs 
Entergy Nuclear Vermont Yankee, LLC (ENVY) 
Work: (802) 451-3160  
Cell: (508) 728-1421  
Email: jlynch4@entergy.com  


